SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:04PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 170  Const Calendar Day: 388 Date: 01-Oct-2010  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 06-Oct-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower . They started =
at 7:00 AM.
Earl & lan had to work on the temporary tower on the East side at 12 meters elevation . Crews had
to weld the South side gusset . Crews had to reroute the power line , mobilize the welding machine , lift &
set their tools on the cross member . Crews started at 7:10 AM. They were done at 8:00 AM.
After that , crews had to set , & adjust the plates in place . Earl started to weld at 9:00 AM. He was
done at 11:30 AM. Crews had to wrap up their tools & equipment . They left at 1:00 PM.
Carlos , Augie , Jacob , Tony , & Samuel had to work on the tower crane . Crews had to pretension
& torque the remaining 50 millimeter bolts on the last 2 sections . Crews had to work with Smith Emery QC
Salvador . They had to use hydraulic equipment to torque the bolts . They started at 7:15 AM.
Jacob , Tony, Kevin , & Samuel were done at 3:20 PM.
Barry & Steve had to wok on the life lines at 28 meters elevation . Crews had to prepare the cables
install the cable clamps & tighten them . Crews started at 8:00 AM. They were done at 10:40 AM.
After that , crews had to lower the cables , & set them on the 28 & 38 meters elevation platforms .
Crews were done at 11:30 AM.
In the afternoon , Carlos , Augie , Barry , & Steve had to work on the barge . Crews had to prepare
the cross members for the temporary tower at 82 & 92 meters elevation to be erected . They had to work
on grinding the side plates , install lifting plates , prepare the spreader beam , cables , bolts & washers .
Crews were done at 3:20 PM. All crews left at 3:30 PM.
04-0120F4 Bid Iltem: 053 T-L01-CBG.053 Tower Lift 01 Cross Bracing
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 5.00 0.00 0.00 5.00 D
Ironworker FOR EARL CLAYBORN 5.00 0.00 0.00 5.00 D
Ironworker JNM SAMUEL TORRECILLAS 8.00 0.00 0.00 8.00 D
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 |:|
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 170  Date: 01-Oct-2010  Friday
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 000 000  0.00 ]
743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000  0.00 ]
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
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